
PROAVIA member use case

START A BHS ON TIME FOR THE JO 2024 IN PARIS ? - A 17 MONTH COLLECTIVE PERFORMANCE

France·CDG – 2026



01 THE CHALLENGE

Synchronizing the work of multiple companies (Electricity, Construction, BHS)
(300 people: Engineers, Technicians, Construction Workers, ...)

02 THE SOLUTION

An inter-company schedule
Obeya meetings (action plan, micro-schedules, KPIs, ...)
Project team on site

03 THE RESULT

After 17 months of intense work, the T2C BHS installation kicked off 1 month before the Paris 2024 Olympic Games.
Final customer Satisfied

info@proavia.com
david.dasilva@alfyma.fr
https://www.alfyma.fr/